COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2012

ESTI MATE SUMVARY 22:57:03
CONTI D: C17988 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 17988-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 41.0 DAYS TI ME ALLOW 165 WORK DAYS
SH21 M LTONPROBY PARKWAY TO WOODMVEN ROAD PERCENT TI ME: 24.85 ORI G TI ME ALLOW 150 WORK DAYS

PRQJECT NO STMD21A- 002
SH21 M LTONPROBY PARKWAY TO WOODMVEN ROAD

NAME OF ROAD: 021A

PRQIECT COUNTI ES: EL PASO

CONTRACTOR:

ROCKY MOUNTAI N MATERI ALS AND ASPHALT, | NC. PAY PERI OD ENDI NG 06/ 16/ 2012 DATE TI ME STARTED 04/ 09/ 2012

1910 RAND AVE. DATE LET 02/ 09/ 2012 DATE WORK BEGAN

DATE AWARDED 02/ 29/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 14/ 2012 DATE ACCEPTED
COLORADO SPRI NGS CO 80905 719- 473- 3100 DATE NOTI CE TO PROCEED 04/ 09/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI: $ 11,888, 187. 84 PARTI Cl PATI NG $ 921, 961. 98 $ 466, 390. 07

AWARD PROJECT AM: $ 10, 342, 346. 10 NON PARTI CI PATI NG 0. 00 0.00

PERCENT COVPLETE: 7.76% TOTAL EARNI NGS 921, 961. 98 466, 390. 07

FUNDS AVAI LABLE: $ 10, 966, 225. 86 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 921, 961. 98 466, 390. 07

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -26,806.12 -13,138.96
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 895, 155. 86 453,251, 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 895, 155. 86 453, 251. 11
OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s a453,280.11

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17988-BI D ESTI MATE RUN 06/ 19/ 2012
PRQIECT: STMD21A- 002 ESTI MATE NO 0003 22:57: 03
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00035 Renoval of Pipe 40. 000 0. 000
LF 0. 000 0. 00
18. 46000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 774.000 0. 000
SY 0. 000 0. 00
14. 85000 0. 000 0. 00
0015 202-00203 Renoval of Curb and CGutter 748. 000 0. 000
LF 0. 000 0. 00
15. 19000 0. 000 0. 00
0020 202-00226 *Renoval of Asphalt Mat (Special) 17, 000. 000 4,540. 700
SY 10, 641. 000 42,989. 64
4. 04000 15, 181. 700 61, 334. 07
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 546, 713. 000 0. 000
SY 0. 000 0. 00
1. 62000 0. 000 0. 00
0030 202-00250  *Renpval of Pavement Marking 10, 000. 000 0. 000
SF 0. 000 0. 00
1.17000 0. 000 0.00
0035 202-01130 *Renoval of Cuardrail Type 3 4, 500. 000 0. 000
LF 2,638. 000 5, 803. 60
2.20000 2,638. 000 5, 803. 60
0040 202-01300 *Renoval of End Anchorage 6. 000 0. 000
EACH 4.000 723.72
180. 93000 4.000 723.72
0045 203- 00060 Enbanknent Material (Conplete In Place) 3, 000. 000 1, 834. 500
cY 280. 000 2,763. 60
9. 87000 2,114.500 20, 870. 12
0050 203-01500 Bl adi ng 500. 000 107. 000
HOUR 5. 500 659. 67
119. 94000 112.500 13, 493. 25
0055 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00

165. 04000 0. 000 0. 00



CONTI D C17988 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17988-BI D ESTI MATE RUN 06/ 19/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0003 22:57:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01590 Front End Loader (Rubber Tire) 500. 000 99. 500
HOUR 38. 000 4,557.72
119. 94000 137.500 16, 491.75
0065 203-01597 Pot hol i ng 50. 000 11.500
HOUR 3. 000 443.79
147. 93000 14.500 2,144.99
0070 203-01622 Sweepi ng (Wth Pickup Broon) 200. 000 0. 000
HOUR 0. 000 0. 00
140. 13000 0. 000 0.00
0075 206-00000 Structure Excavation 100. 000 0. 000
CcY 0. 000 0. 00
6. 72000 0. 000 0. 00
0080 206-00100 Structure Backfill (dass 1) 35. 000 0. 000
CcY 0. 000 0. 00
41. 38000 0. 000 0.00
0085 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
585. 36000 0. 000 0.00
0090 208- 00070 *Vehi cl e Tracking Pad 4.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0095 208- 00103 *Renoval and Disposal of Sedinent (Labor) 350. 000 156. 000
HOUR 135. 000 5, 891. 40
43. 64000 291. 000 12, 699. 24
0100 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 500. 000 94. 000
HOUR 73. 500 6, 961. 92
94. 72000 167.500 15, 865. 60
0105 208- 00205 *Erosi on Control Supervisor 600. 000 92. 000
HOUR 43. 000 1, 464. 58
34. 06000 135. 000 4,598. 10
0110 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
478. 93000 0. 000 0. 00



CONTI D C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17988-BI D ESTI MATE RUN 06/ 19/ 2012
PRQIECT: STMD21A- 002 ESTI MATE NO 0003 22:57: 03
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04010  Adjust Manhol e 50. 000 0. 000
EACH 0. 000 0. 00
275. 52000 0. 000 0.00
0120 210-04050  Adjust Val ve Box 50. 000 0. 000
EACH 0. 000 0. 00
185. 45000 0. 000 0.00
0125 212-00006  *Seeding (Native) 10. 000 1. 480
ACRE 0. 000 0. 00
1, 058. 96000 1. 480 1,567. 26
0130 213-00001  *Mul chi ng 10. 000 0. 000
TON 0. 000 0. 00
239. 46000 0. 000 0.00
0135 213-00002  *Mil ching (Weed Free Hay) 10. 000 1. 160
ACRE 0. 000 0. 00
569. 39000 1. 160 660. 49
0140 213-00061  *Muil ch Tackifier 1, 500. 000 166. 500
LB 435. 000 930. 90
2. 14000 601. 500 1,287.21
0145 216-00021  *Soil Retention Bl anket (O ass 1) 3, 500. 000 2,079. 000
5% 0. 000 0. 00
2. 54000 2,079. 000 5, 280. 66
0150 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 140. 910 23, 467. 15
166. 54000 140. 910 23, 467. 15
0155 403-09210  *Stone Matrix Asphal t 69, 279. 000 0. 000
TON 0. 000 0. 00
105. 98000 0. 000 0.00
0160 403-34841  *Hot Mx Asphalt (G ading SX) (100) (PG 64-22) 6, 800. 000 1, 419. 930
TON 3, 518. 400 237, 984.58
67. 64000 4,938. 330 334, 028. 64
0165 411-10255  Emulsified Asphalt (Sl ow Setting) 27, 336. 000 323. 700
GAL 937. 000 4,544. 45

4. 85000 1, 260. 700 6, 114. 40



CONTI D C17988 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17988- Bl D ESTI MATE RUN 06/ 19/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0003 22:57:03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 420-00112 Ceotextile (Drainage) (dass 1) 15, 000. 000 6, 361. 000
SY 762. 000 1, 440. 18
1. 89000 7,123. 000 13, 462. 47
0175 506-00206 Riprap (6 Inch) 1, 912. 000 512. 000
CY 0. 000 0. 00
71. 02000 512. 000 36, 362. 24
0180 506-00218 Riprap (18 Inch) 10. 000 0. 000
CY 0. 000 0. 00
79. 55000 0. 000 0. 00
0185 601-01000 Concrete O ass B 3.750 0. 000
CY 0. 000 0. 00
399. 11000 0. 000 0. 00
0190 603-50018 18 Inch Plastic Pipe 100. 000 0. 000
LF 0. 000 0. 00
42. 52000 0. 000 0. 00
0195 604- 19105 *Inlet Type R L 5 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 559. 35000 0. 000 0. 00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,500. 000 0. 000
LF 2,638. 000 43, 104. 92
16. 34000 2,638. 000 43, 104. 92
0205 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 2.000 1,521.94
760. 97000 2.000 1,521.94
0210 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 1. 000 2,027. 47
2,027.47000 1. 000 2,027. 47
0215 608- 00000 *Concrete Sidewal k 318. 000 0. 000
SY 0. 000 0. 00
46. 99000 0. 000 0. 00
0220 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 114. 000 0. 000
LF 0. 000 0. 00
26. 02000 0. 000 0. 00



CONTI D C17988 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17988- Bl D ESTI MATE RUN 06/ 19/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0003 22:57:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 613-01200 *2 Inch BElectrical Conduit (Plastic) 2, 500. 000 897. 000
LF 467. 000 3,577.22
7.66000 1, 364. 000 10, 448. 24
0230 613-07026 *Pul | Box (16"x24"x12") 6. 000 0. 000
EACH 0. 000 0. 00
558. 75000 0. 000 0. 00
0235 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
2,873.57000 0. 000 0. 00
0240 614-00011 *Sign Panel (Qass I) 30. 000 0. 000
SF 0. 000 0. 00
15. 96000 0. 000 0. 00
0245 614-00012 *Sign Panel (Cass Il) 144. 000 0. 000
SF 0. 000 0. 00
18. 09000 0. 000 0. 00
0250 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
452. 32000 0. 000 0. 00
0255 614- 80000 *Fl ashi ng Beacon 6. 000 0. 000
EACH 0. 000 0. 00
2, 815. 04000 0. 000 0. 00
0260 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 000 0. 00
9, 440. 21000 0. 400 3,776.08
0265 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 28,424.75
113, 698. 98000 0. 250 28,424.75
0270 627-00002 *Ther nopl asti c Pavenent MarKking 7, 856. 000 0. 000
SF 0. 000 0. 00
10. 32000 0. 000 0. 00
0275 627-00007 *Epoxy Pavenent Marking (Special) 770. 000 0. 000
GAL 0. 000 0. 00
136. 23000 0. 000 0. 00



CONTI D C17988 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17988- Bl D ESTI MATE RUN 06/ 19/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0003 22:57:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 1, 000. 000 17. 000
GAL 24.500 1, 701. 28
69. 44000 41. 500 2,881.76
0285 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 636. 000 0. 000
SF 0. 000 0. 00
15. 43000 0. 000 0. 00
0290 629-01001  *Survey Monunent (Type 1) 26. 000 0. 000
EACH 0. 000 0. 00
81. 42000 0. 000 0. 00
0295 629-01005  *Survey Monunent (Type 5) 26. 000 0. 000
EACH 0. 000 0. 00
49. 49000 0. 000 0. 00
0300 629-01050 *Monunment  Box 1. 000 0. 000
EACH 0. 000 0. 00
532. 14000 0. 000 0. 00
0305 629-01110 *Locat e Monunents 40. 000 0. 000
HOUR 0. 000 0. 00
83. 01000 0. 000 0. 00
0310 629-01210 *Adj ust Monunent Box 12. 000 0. 000
EACH 0. 000 0. 00
266. 07000 0. 000 0. 00
0315 630- 00000 *Fl aggi ng 8, 000. 000 508. 500
HOUR 701. 500 17,172.72
24. 48000 1, 210. 000 29, 620. 80
0320 630- 00007 *Traffic Control |nspection 100. 000 14. 000
DAY 8. 000 340. 56
42. 57000 22.000 936. 54
0325 630-00012 *Traffic Control Managenent 150. 000 29. 000
DAY 13. 000 9, 910. 94
762. 38000 42. 000 32, 019. 96
0330 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 2.000
EACH 0. 000 0. 00
638. 57000 2.000 1,277.14



CONTI D C17988 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17988- Bl D ESTI MATE RUN 06/ 19/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0003 22:57:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 630- 80342 *Construction Traffic Sign (Panel Size B) 110. 000 32. 500
EACH 2.000 106. 42
53. 21000 34.500 1,835.75
0340 630-80343 *Construction Traffic Sign (Panel Size O 31. 000 12.500
EACH 3. 000 159. 63
53. 21000 15. 500 824.76
0345 630- 80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
3,192. 86000 3. 000 9,578.58
0350 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2. 000
Type
yee) EACH 1. 000 798. 22
798. 22000 3. 000 2,394. 66
0355 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
21.29000 0. 000 0. 00
0360 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 0. 000
EACH 6. 500 345. 87
53. 21000 6. 500 345. 87
0365 630- 80380 *Traffic Cone 600. 000 100. 000
EACH 50. 000 319. 50
6. 39000 150. 000 958. 50
0370 700-70010 F/ A M nor Contract Revisions 185, 262. 550 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 3, 300. 000 1, 685. 280
FA 0. 000 0. 00
1. 00000 1, 685. 280 1, 685. 28
0380 700-70016 F/ A Fuel Cost Adj ustnent 106, 000. 000 473. 480
FA 0. 000 0. 00
1. 00000 473. 480 473. 48
0385 700-70018 F/ A Roadway Snoot hness | ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17988 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17988- Bl D ESTI MATE RUN 06/ 19/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0003 22:57:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 192, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70021 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70025 F/' A Quality Incentive Paynent 355, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosi on Control 200, 000. 000 70, 120. 800
FA 10, 413. 600 10, 413. 60
1. 00000 80, 534. 400 80, 534. 40
0440 208-00020 Silt Fence CO#2 1, 533. 000 1, 026. 000
LF 507. 000 704.73
1. 39000 1, 533. 000 2,130. 87
0445 208- 00002 Erosion Log (12 In) CO#2 2, 000. 000 0. 000
LF 200. 000 1, 254. 00
6. 27000 200. 000 1, 254. 00
0450 900- 00012 Added Item (Foot)/ CO #02 Recycl ed (Rubber Tire) 285. 000 225. 000
Er osi on Logs
LF 60. 000 742. 20
12. 37000 285. 000 3,525. 45
0455 626- 01000 Public Info Services CO#3 MCR Line 4 1. 000 0. 150
LS 0. 000 0. 00
16, 030. 00000 0. 150 2,404.50
0460 203-00840  *Expanded Pol ystyrene Fill CO #4 MR Line 5 640. 000 640. 000
CY 0. 000 0. 00
66. 21000 640. 000 42,374. 40
0465 900- 00014 *Added Item (Lunp Sun)/ CO #4 MCR Line 6 nobilization 1. 000 1. 000
LS 0. 000 0. 00
6, 650. 00000 1. 000 6, 650. 00



CONTI D: C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17988-BI D ESTI MATE RUN 06/ 19/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO. 0003 22:57: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0470 518-01001 Br Expan Joint (Asphaultic Plug) CO #5 MCR Line 7 38. 000 0. 000
LF 0. 000 0. 00
194. 35000 0. 000 0. 00
0475 627-00003 Thernopl astic Pvnt Mg (Inlaid) CO#5 MR Line 8 10, 678. 000 0. 000
SF 0. 000 0. 00
12. 39000 0. 000 0. 00
0480 202- 00220 Rem Asphalt Mat CO #6 Renoval of Asphalt Mat 21. 300 0. 000
Sy 0. 000 0. 00
31. 65000 0. 000 0. 00
0485 608- 00010 Conc Curb Ranp CO #6 Concrete Curb Ranp 487. 400 0. 000
Sy 0. 000 0. 00
93. 55000 0. 000 0. 00
0490 608-00015 Det ect abl e Vr ni ngs 340. 000 0. 000
SF 0. 000 0. 00
46. 55000 0. 000 0. 00
0495 609- 21010 Cand GTy 2 1-B 716. 500 0. 000
LF 0. 000 0. 00
28. 43000 0. 000 0. 00
0500 626-00100 Mobi |'i zation (w o Autopay) 1. 000 0. 000
LS 0. 000 0. 00
7, 764. 92000 0. 000 0. 00
0505 900- 00007 Added Item (Each)/ CO #6 Shrub Trinmm ng 12. 000 0. 000
EACH 0. 000 0. 00
180. 67000 0. 000 0. 00
0510 900- 00012 Added Item (Foot)/ CO #6 Added Item (Foot)/ Ginding 21. 000 0. 000
Curb Lip
LF 0. 000 0. 00
61. 67000 0. 000 0. 00
0515 900- 00006 Added Item (Dollar)/ F/A for Lighting and night tine 12, 500. 000 0. 000
pl ant operati on.
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17988-BI D ESTI MATE RUN 06/ 19/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO. 0003 22:57: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0520 900- 00021 Added Item (Square Foot)/ CO# 7 MCR line 9 5, 400. 000 0. 000
Stencilling
SF 682. 000 3,137.20
4. 60000 682. 000 3,137.20
CAT 0200 CURRENT AMI $11,861,128.13 % 466,390.07$ 894, 902. 26
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0425 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 167. 56000 1. 000 12, 167. 56
0430 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 848. 71000 1. 000 12,848.71
0435 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 021. 72000 2.000 2,043. 44
CAT 0400 CURRENT AMI  $ 27,059.71 % 0.00$ 27,059.71
PRQJIECT TOTAL CURRENT AMI $ 11, 888, 187.84 $ 466,390.07$ 921, 961. 97




